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WW Engineering & Science 
A Summit Company 

Date November 18, 1992 
Proj. No.: 04011-No.2 

CONTRACT CHANGE ORDER NO. 2 - Final 

Albion-Sheridan Township Anson Enterprises, Inc. 
Landfill Site (11-5LAN) 1949 Olmstead Road 
Construction of Field Support Area Kalamazoo, MI 49001 
Contract 04011 -No.2 
Albion, MI 

The following changes are authorized in accordance with Articles 9, 10 and 11 of the 
GENERAL CONDITIONS: 

Item 

5 

6 

* 

DescriDtion 

Remove/Relocate 
336 Feet of Fence 

Reinstall Fence 

As-Built Adjustment 
(see attached) 

TOTALS 

.Tustification 

Unit 

L.S. 

L.S. 

L.S. 

See attached Change Order Justifications. 

Net decrease in contract price is $6,781.04. 

Ouantitv 

1 

1 

1 

Unit Price 

$1,650.00 

550.00 

8,981.04 

Increase 

$1,650.00 

550.00 

$2,200.00 

Decrease 

$8,981.04 

$8,981.04 

A sum of $6,781.04 is hereby deducted from the total contract price and the adjusted 
total contract price to date thereby is $74,672.96. 

The time provided for completion of the contract is unchanged. This document shall 
become an amendment to the contract and all provisions of the contract shall apply 
hereto. 

APPROVED BY: ANSON ENTERPRISES, INC. 
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ENGINEERING & SCIENCE APPROVED BY: WW ENGIN 

^ / Date 
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